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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
         
                The total cost of this contract was increased by $21,345,858.00 from $39,451,267.98 to 
$60,797,125.98 (EST). 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
        CLIN 0005 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0005 
 

    $0.00 

 Extension Labor 

FOB: Destination 

 CPFF 

 

 

 ESTIMATED COST $0.00 

 FIXED FEE $0.00 

 TOTAL EST COST + FEE 
$0.00 

   
      
 
        SUBCLIN 0005AA is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0005AA 
 

  Hours $  $21,105,858.00 

 Base Period 

The Extension Base period for this contract is 6 months 

FOB: Destination 

 CPFF 

 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE 
$21,105,858.00 (EST.) 
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        SUBCLIN 0005AB is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0005AB 
 

  Hours $  $8,817,940.00 

OPTION Option Period 1 

Option period 1 is for 3 months 

FOB: Destination 

 CPFF 

 

 

 ESTIMATED COST $  

 FIXED FEE $  

 TOTAL EST COST + FEE 
$8,817,940.00 (EST.) 

   
      
 
        SUBCLIN 0005AC is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0005AC 
 

  Hours $  $8,960,803.00 

OPTION Option Period 2 

Option period 2 is for 3 months 

FOB: Destination 

 CPFF 

 

 

 ESTIMATED COST $  

 FIXED FEE $  

 TOTAL EST COST + FEE 
$8,960,803.00 (EST.) 

   
      
 
        CLIN 0006 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0006 
 

    $0.00 

 Extension ODC 

FOB: Destination 

 CPFF 

 

 

 ESTIMATED COST $0.00 

 FIXED FEE $0.00 

 TOTAL EST COST + FEE 
$0.00 

   
      
 
        SUBCLIN 0006AA is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0006AA 
 

 1 Unit $240,000.00 $240,000.00 

 Extension Base Period 

 COST 

Base period ODC estimated to be $240k.  Base period is for 6 months. 

FOB: Destination 

 

 

 ESTIMATED COST $240,000.00 (EST.) 

   
     
 
        SUBCLIN 0006AB is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0006AB 
 

 1 Unit $120,000.00 $120,000.00 

OPTION Option Period 1 

 COST 

Other Direct Costs for Option Period 1.  Option Period 1 is for 3 months. 

FOB: Destination 

 

 

 ESTIMATED COST $120,000.00 (EST.) 

   
     
 
        SUBCLIN 0006AC is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0006AC 
 

 1 Unit $120,000.00 $120,000.00 

OPTION Option Period 2 

 COST 

Other Direct Costs for Option Period 2.  Option Period 2 is for 3 months. 

FOB: Destination 

 

 

 ESTIMATED COST $120,000.00 (EST.) 

   
     
 
        CLIN 0007 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
CLIN 
Number 
0007 
 

    NSP 

 Extension Deliverables 

 COST 

See Exhibit A – DD Form 1423, Contract Data Requirements List 

FOB: Destination 

 

 

 ESTIMATED COST $0.00 

   
     
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for CLIN 0005: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0005AA: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0005AB: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0005AC: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
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The following Acceptance/Inspection Schedule was added for CLIN 0006: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0006AA: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0006AB: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0006AC: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 0007: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item has been added to SUBCLIN 0005AA: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-MAY-2015 TO 

15-NOV-2015  
N/A  NAVAL SEA LOGISTICS CENTER 

ROBERT BLANSET 
5450 CARLISLE PIKE 
BLDG. 307 
MECHANICSBURG PA 17055-0795 
717-605-3820 
FOB:  Destination  

N65726  

  
 
The following Delivery Schedule item has been added to SUBCLIN 0005AB: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-NOV-2015 TO 

15-FEB-2016  
N/A  NAVAL SEA LOGISTICS CENTER 

ROBERT BLANSET 
5450 CARLISLE PIKE 
BLDG. 307 
MECHANICSBURG PA 17055-0795 
717-605-3820 
FOB:  Destination  

N65726  
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The following Delivery Schedule item has been added to SUBCLIN 0005AC: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-FEB-2016 TO 

15-MAY-2016  
N/A  NAVAL SEA LOGISTICS CENTER 

ROBERT BLANSET 
5450 CARLISLE PIKE 
BLDG. 307 
MECHANICSBURG PA 17055-0795 
717-605-3820 
FOB:  Destination  

N65726  

  
 
The following Delivery Schedule item has been added to SUBCLIN 0006AA: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-MAY-2015 TO 

15-NOV-2015  
N/A  NAVAL SEA LOGISTICS CENTER 

ROBERT BLANSET 
5450 CARLISLE PIKE 
BLDG. 307 
MECHANICSBURG PA 17055-0795 
717-605-3820 
FOB:  Destination  

N65726  

  
 
The following Delivery Schedule item has been added to SUBCLIN 0006AB: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-NOV-2015 TO 

15-FEB-2016  
N/A  NAVAL SEA LOGISTICS CENTER 

ROBERT BLANSET 
5450 CARLISLE PIKE 
BLDG. 307 
MECHANICSBURG PA 17055-0795 
717-605-3820 
FOB:  Destination  

N65726  

  
 
The following Delivery Schedule item has been added to SUBCLIN 0006AC: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-FEB-2016 TO 

15-MAY-2016  
N/A  NAVAL SEA LOGISTICS CENTER 

ROBERT BLANSET 
5450 CARLISLE PIKE 
BLDG. 307 
MECHANICSBURG PA 17055-0795 
717-605-3820 
FOB:  Destination  

N65726  

  
 
The following Delivery Schedule item has been added to CLIN 0007: 
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          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-MAY-2015 TO 

15-MAY-2016  
N/A  NAVAL SEA LOGISTICS CENTER 

ROBERT BLANSET 
5450 CARLISLE PIKE 
BLDG. 307 
MECHANICSBURG PA 17055-0795 
717-605-3820 
FOB:  Destination  

N65726  

  
 
 
SECTION H - SPECIAL CONTRACT REQUIREMENTS  
 
 
 
The following have been modified:  
         
LEVEL OF EFFORT – ALTERNATE I (MAY 2010) 
 
(a)  The Contractor agrees to provide the total level of effort specified in the next sentence in performance of the work 
described in Sections B and C of this contract.  The total level of effort for the performance of this contract shall be 

total man-hours of direct labor, including subcontractor direct labor for those subcontractors specifically 
identified in the Contractor's proposal as having hours included in the proposed level of effort. 
 
(b)  Of the total man-hours of direct labor set forth above, it is estimated that 0 man-hours are uncompensated effort. 
 
Uncompensated effort is defined as hours provided by personnel in excess of 40 hours per week without additional 
compensation for such excess work.  All other effort is defined as compensated effort.  If no effort is indicated in the first 
sentence of this paragraph, uncompensated effort performed by the Contractor shall not be counted in fulfillment of the 
level of effort obligations under this contract. 
 
(c)  Effort performed in fulfilling the total level of effort obligations specified above shall only include effort performed 
in direct support of this contract and shall not include time and effort expended on such things as (local travel to and 
from an employee's usual work location), uncompensated effort while on travel status, truncated lunch periods, work 
(actual or inferred) at an employee's residence or other non-work locations (except as provided in paragraph (i) below), 
or other time and effort which does not have a specific and direct contribution to the tasks described in Sections B and C. 
 
(d)  The level of effort for this contract shall be expended at an average rate of approximately 8,276 hours per week.  It is 
understood and agreed that the rate of man-hours per month may fluctuate in pursuit of the technical objective, provided 
such fluctuation does not result in the use of the total man-hours of effort prior to the expiration of the term hereof, 
except as provided in the following paragraph. 
 
(e)  If, during the term hereof, the Contractor finds it necessary to accelerate the expenditure of direct labor to such an 
extent that the total man-hours of effort specified above would be used prior to the expiration of the term, the Contractor 
shall notify the Contracting Officer in writing setting forth the acceleration required, the probable benefits which would 
result, and an offer to undertake the acceleration at no increase in the estimated cost or fee together with an offer, setting 
forth a proposed level of effort, cost breakdown, and proposed fee, for continuation of the work until expiration of the 
term hereof.  The offer shall provide that the work proposed will be subject to the terms and conditions of this contract 
and any additions or changes required by then current law, regulations, or directives, and that the offer, with a written 
notice of acceptance by the Contracting Officer, shall constitute a binding contract.  The Contractor shall not accelerate 
any effort until receipt of such written approval by the Contracting Officer.  Any agreement to accelerate will be 
formalized by contract modification. 
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(f)  The Contracting Officer may, by written order, direct the Contractor to accelerate the expenditure of direct labor such 
that the total man-hours of effort specified in paragraph (a) above would be used prior to the expiration of the term.  This 
order shall specify the acceleration required and the resulting revised term.  The Contractor shall acknowledge this order 
within five days of receipt. 
 
(g)  The Contractor shall provide and maintain an accounting system, acceptable to the Administrative Contracting 
Officer and the Defense Contract Audit Agency (DCAA), which collects costs incurred and effort (compensated and 
uncompensated, if any) provided in fulfillment of the level of effort obligations of this contract.  The Contractor shall 
indicate on each invoice the total level of effort claimed during the period covered by the invoice, separately identifying 
compensated effort and uncompensated effort, if any. 
 
(h)  Within 45 days after completion of the work under each separately identified period of performance hereunder, 
the Contractor shall submit the following information in writing to the Contracting Officer with copies to the 
cognizant Contract Administration Office and to the DCAA office to which vouchers are submitted:  (1) the total 
number of man-hours of direct labor expended during the applicable period; (2) a breakdown of this total showing 
the number of man-hours expended in each direct labor classification and associated direct and indirect costs; (3) a 
breakdown of other costs incurred; and (4) the Contractor's estimate of the total allowable cost incurred under the 
contract for the period.  Within 45 days after completion of the work under the contract, the Contractor shall submit, 
in addition, in the case of a cost underrun; (5) the amount by which the estimated cost of this contract may be 
reduced to recover excess funds.  All submissions shall include subcontractor information. 
 
(i) Unless the Contracting Officer determines that alternative worksite arrangements are detrimental to contract 
performance, the Contractor may perform up to 10% of the hours at an alternative worksite, provided the Contractor has 
a company-approved alternative worksite plan.  The primary worksite is the traditional “main office” worksite. An 
alternative worksite means an employee’s residence or a telecommuting center.  A telecommuting center is a 
geographically convenient office setting as an alternative to an employee’s main office. The Government reserves the 
right to review the Contractor’s alternative worksite plan. In the event performance becomes unacceptable, the 
Contractor will be prohibited from counting the hours performed at the alternative worksite in fulfilling the total level of 
effort obligations of the contract. Regardless of work location, all contract terms and conditions, including security 
requirements and labor laws, remain in effect.  The Government shall not incur any additional cost nor provide additional 
equipment for contract performance as a result of the Contractor’s election to implement an alternative worksite plan. 
 
(j) Notwithstanding any of the provisions in the above paragraphs and subject to the LIMITATION OF FUNDS or 
LIMITATION OF COST clauses, as applicable, the period of performance may be extended and the estimated cost 
may be increased in order to permit the Contractor to provide all of the man-hours listed in paragraph (a) above.  
The contractor shall continue to be paid fee for each man-hour performed in accordance with the terms of the 
contract.   
  
 
 
SECTION I - CONTRACT CLAUSES  
 
 
 
The following have been modified:  
         
52.217-9 OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000)  (NAVSEA VARIATION) (SEP 
2009) 
 
(a)  The Government may extend the term of this contract by written notice(s) to the Contractor within the periods 
specified below.  If more than one option exists the Government has the right to unilaterally exercise any such option 
whether or not it has exercised other options. 
 
 ITEM(S)   LATEST OPTION EXERCISE DATE 
 



N00024-14-C-4110 
P00020 

Page 10 of 10 
 

 

 0001AG    31 Oct 2014  
 0002AC    31 Oct 2014 

0001BA    31 Dec 2014  
 0002BA    31 Dec 2014  
 0005AB    31 Oct 2015 
 0005AC    31 Jan 2015 
 0006AB    31 Oct 2015 
 0006AC    31 Jan 2015 
 
(b)  If the Government exercises this option, the extended contract shall be considered to include this option clause. 
 
(c)  The total duration of this contract, including the exercise of any option(s) under this clause, shall not exceed five (5) 
years, however, in accordance with paragraph (g) of the requirement of this contract entitled "LEVEL OF EFFORT" 
(NAVSEA 5252.216-9122), if the total manhours delineated in paragraph (a) of the LEVEL OF EFFORT requirement, 
have not been expended within the period specified above, the Government may require the Contractor to continue to 
perform the work until the total number of manhours specified in paragraph (a) of the aforementioned requirement have 
been expended.   
  
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
 
 
 
The following have been modified:  
         
The following document(s), exhibit(s), and other attachment(s) form a part of this contract: 
 
Contract Data Requirements List, DD Form 1423 – Exhibit A; 
 
SMLIS Program System List – Attachment 1;  
 
Contract Security Classification Specification, DD Form 254 – Attachment  2 (revised 23 April 2015);  
 
Quality Assurance Surveillance Plan (QASP) – Attachment 3;  
 
Small Business Subcontracting Plan – Attachment 4;  
  
 
(End of Summary of Changes)  
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